Monthly Report

PAR 248 31 Oct 67

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a briefing print enlarger (PAR 243A) at the customer's facility.

DISCUSSION

2. There was no effort on this project during October for the same reason reported last month (see below).

"The estimate for fabrication of the lens set under this PAR was based on the fact that at the same time, a second lens set for another, separate contract would be fabricated. Because authorization to proceed under the separate contract has not been received, effort to provide a lens set on this PAR has not been initiated".

PLANNED ACTIVITY

3. Upon receipt of authorization to proceed with the second lens set under the separate contract, release drawings for fabrication of the lens set for this PAR.

Declass Review by NGA.